

Statement of Work (SOW)

Project Information

Item	Details
Project Name	Hospital Readmission Reduction Analytics
Client	Regional Hospital System (Fictional)
Consulting Team	Healthcare Analytics Consulting Team
Project Lead	Healthcare Data Analytics Consultant/ Wai Fun Leong
Executive Sponsor	Chief Quality Officer
Version	1.0
Date	July 2026

Revision History

<i>Revision Date</i>	<i>Revised By</i>	<i>Approved By</i>	<i>Description</i>
July 30, 2026	Wai Fun Leong	Pending	Initial draft

Purpose

The purpose of this Statement of Work (SOW) is to define the scope, objectives, deliverables, responsibilities, and acceptance criteria for a simulated healthcare analytics consulting engagement focused on understanding factors associated with 30-day hospital readmissions and developing data-driven recommendations to support readmission reduction and improved patient outcomes.

Project Activities

- Review business objectives and stakeholder requirements.
- Assess data quality and evaluate available healthcare datasets.

- Perform SQL-based ETL, data cleaning, and data integration.
 - Conduct exploratory and statistical analyses to identify readmission drivers.
 - Develop a predictive model for patient readmission risk stratification.
 - Design an executive Tableau dashboard to monitor key performance indicators.
 - Prepare executive-level recommendations supported by analytical findings.
 - Produce project documentation suitable for technical and executive audiences.
-

Deliverables

- Business Discovery Report
- Data Quality Assessment Report
- Executive Tableau Dashboard
- Predictive Modeling Report
- Executive Recommendations Report
- Final Consulting Report
- Executive Presentation

Technical Artifacts

- SQL ETL Scripts
 - Clean Analytical Dataset
 - Python Analysis Notebook
 - GitHub Repository
-

Major Milestones

Milestone	Description
Milestone 1	Project Initiation & Business Discovery
Milestone 2	Dataset Selection & Data Audit
Milestone 3	SQL ETL & Data Preparation
Milestone 4	Exploratory & Statistical Analysis
Milestone 5	Predictive Modeling
Milestone 6	Dashboard Development

Milestone 7	Executive Recommendations
Milestone 8	Final Consulting Report & Presentation

The detailed project milestones, phase sequencing, estimated effort, and engagement timeline are documented in the Project Milestones & Engagement Plan.

Acceptance Criteria

- Agreed deliverables are completed and documented.
 - Analytical findings are supported by reproducible methods and documented quality checks.
 - Data preparation and transformation steps are documented.
 - Predictive modeling methodology and performance are documented.
 - Executive dashboard has been developed and tested.
 - Recommendations are traceable to analytical findings.
 - Final consulting report summarizes methodology, findings, limitations, and recommendations.
-

Assumptions and Constrains

- Data are de-identified.
 - Stakeholders provide timely feedback.
 - Historical data accurately represent hospital operations.
 - The selected dataset contains sufficient information to support the defined business questions and analytical objectives.
 - Predictive models are intended to support—not replace—clinical decision-making.
 - The project uses simulated/de-identified data for portfolio purposes.
 - Findings are illustrative and should not be interpreted as clinical conclusions.
 - Data limitations may affect the reliability and generalizability of findings.
 - Predictive models are intended to support—not replace—clinical judgment.
-

Roles and Responsibilities

Role	Responsibility
Executive Sponsor	Provides project direction and approves deliverables
Healthcare Analytics Consultant	Leads business analysis, data preparation, statistical analysis, modeling, dashboard development, and reporting
Clinical Stakeholders	Provide clinical context and review findings
Hospital Leadership	Review recommendations and support decision-making